

Copy 1 of 8

4 April 1956

MEMORANDUM FOR : Project Director

THROUGH : Contracting Officer

SUBJECT : Continued Follow-up on Action Items Resulting
from 1 March 1956 Suppliers' Meeting. (Numbers
refer to items listed on TS-143242/1).

142b [redacted] but will be revised before
being distributed to Suppliers.

151a Action completed (See [redacted] First Follow-up report).

151b No report on action to date.

151c Action completed (See [redacted])

152a Action completed (See [redacted])

152a Action completed (See [redacted])

152b Action completed (See [redacted])

152c No action reported to date.

152d No action beyond initial study by [redacted] (P&E).

152e Baird now undertaking development of collapsible gun shield.

152f No action to date.

154a Action completed (See [redacted])

154b Can be done with considerable penalty of weight and time.
[redacted] will continue investigation.

154c No action since that reported in [redacted]

154d Action completed (See [redacted])

154e No action reported at this time.

080180100

SECRET

8005000

Page Denied

IIC2a No further action (See [redacted])

25X1

IIC2f Action completed - Letter sent.

IID1 Action being taken by [redacted]

No report to date.

25X1

IIP1a No action reported to date.

IIP1b No action reported to date.

IIP1c Follow-up letter sent to Suppliers requesting action.

25X1

Distribution:

- Orig - Project Director
- 2 - Deputy Project Director
- 3 - AQUATONE General
- 4 - Administration
- 5 - Operations
- 6 - Materiel
- 7 - Chrono ✓
- 8 - Reading

RAK:vd (h/h/56)

117

080180100

SECRET

040000